



# 03/29/2021 Agenda Item Request Form

---

**ITEM:** Consideration of a change order increasing the contract amount and contract time to include additional work for the Panama City Marina T-dock Bulkhead Repairs and Anchor System project. The contract amount is proposed to increase from \$5.758M to \$5.781M and the contract time to increase from 549 days to 570 days.

**BACKGROUND INFORMATION:** As construction continues to progress a few new items have come to light which have been reviewed and discussed at length with the Contractor and City staff. Details of the additional work is provided in the attached documents. The proposed Change Order has been reviewed by all interested parties and is presented to the Commission for review and approval.

**DEPARTMENT HEAD RECOMMENDATION:** Recommend approval of Change Order No. 5 in the amount of \$22,474.80 and to add a total of 21-days to the contract with L&R Contracting LLC.

## Budget Impact

---

Budgeted? Yes: **XX** No:    How Much budgeted? **\$7M+**

If more, where do you suggest funds come from?

**312.7501.56300**

Cost Center Affected: **Marinas**

- Personnel \$ N/A
- Operating \$ N/A
- Capital    \$ N/A
- Revenue    \$ N/A

Requested By: Steven W. Stafford, PE  
City Structural Engineer

Date: 03.29.2021