



Agenda Item Request Form

ITEM:

Consideration of approval of L&R Contracting, LLC Change Order No. 7 increasing the contract time by sixty (60) with no change to the contract amount to account for factors beyond the control of the Contractor. The contract amount, as previously amended, is proposed to remain the same as previously authorized while the contract time will be increased by sixty (60) days to September 17, 2021.

BACKGROUND INFORMATION:

As construction continues to progress the impacts of the Covid-19 pandemic continue to negatively impact the construction market. Labor shortages are now impacting both the supply chain and the workforce necessary to deliver and install the necessary products and materials. Details of the construction environment are provided in the attached documents. The proposed Change Order has been reviewed by all interested parties and is presented to the Commission for review and approval.

DEPARTMENT HEAD RECOMMENDATION:

Recommend approval of Change Order No. 7 which adds a total of sixty (60) days to the contract with L&R Contracting, LLC and results in no change to the contract price.

Budget Impact

Budgeted? Yes: **XX** No: How Much budgeted? **\$7M+**

If more, where do you suggest funds come from?
312.7501.56300

Cost Center Affected: **Marinas**

- Personnel \$ N/A
- Operating \$ N/A
- Capital \$ N/A
- Revenue \$ N/A

Requested By: Steven W. Stafford, PE
City Structural Engineer

Date: 08.11.2021